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SAG Portfolio Planning Process Project Plan

Attachment A: Background and Definitions

l. Background

The Program Administrator Portfolio Plans that will be filed in fall 2016 represent the fourth
3-year Plan filings for electric Program Administrators (Ameren IL, ComEd, and the
Department) and the third 3-year Plan filings for gas Program Administrators (Nicor Gas,
Peoples Gas-North Shore Gas, and the Department). Since 2008, SAG has provided a
venue for Program Administrators and stakeholders to work together to discuss a variety of
issues and reach consensus on directives from the Commission. Program Administrators
and stakeholders have achieved many successes throughout this process. Over the years,
a number of SAG participants have expressed interest in reducing litigation in Plan dockets.
The SAG Portfolio Planning Process was created to address this concern and provide a
consensus-seeking process to discuss Energy Efficiency policies, initiatives, and draft Plans
in advance of the next required filings. A summary of directives to SAG in past Plan filings is
provided below, for reference.

Commission directives to SAG (excerpted):

e The responsibilities of the lllinois SAG include, but are not limited to: reviewing final
program designs; establishing agreed-upon performance metrics for measuring
Portfolio and program performance; reviewing Plan progress against metrics and
against statutory goals; reviewing program additions or discontinuations; reviewing
new proposed programs for the next program cycle; and reviewing program budget
shifts between programs where the change is more than 20% (ComEd Final Order,
07-0540 at 32; Ameren Final Order, 07-0539 at 24).

¢ In the Final Order of the second three-year electric energy efficiency Plans and first
three-year gas Plans, the assigned additional duties to the SAG included the
development of a Technical Reference Manual for approval by the ICC (e.g., ComEd
Final Order, 10-0570 at 59; Policy Division Staff Report, 12-0528).

e In January 2014, the ICC issued final orders in the third three-year electric Plans,
and further expanded SAG duties to include, among other issues, reviewing new
program designs, further discussing issues that remained unresolved in litigation,
and the creation of an lllinois Energy Efficiency Policy Manual (e.g., Ameren IL Final
Order, 13-0498; ComEd Final Order, 13-0495; DCEOQO Final Order, 13-0499). Final
Orders in the second three-year gas Plans were issued in May 2014 and include
similar expansion of SAG issues (e.g., Nicor Gas Final Order, 13-0549; Peoples
Gas-North Shore Gas Final Order, 13-0550).

1. Definitions

The following terms may be used in this Project Plan.! Defined terms include, but are not
limited to:

e Commission or ICC means the lllinois Commerce Commission, which is created
and established under the provisions of the Public Utilities Act.?

! Excerpted from lllinois Energy Efficiency Policy Manual Version 1.0 (filed with the Commission for approval on
August 26, 2015 — see ICC Docket No. 15-0487).


http://www.icc.illinois.gov/docket/files.aspx?no=07-0540&docId=119840
http://www.icc.illinois.gov/docket/files.aspx?no=07-0539&docId=119839
http://www.icc.illinois.gov/docket/files.aspx?no=10-0570&docId=159809
http://www.icc.illinois.gov/docket/files.aspx?no=12-0528&docId=187554
http://ilsagfiles.org/SAG_files/Landing_Page/Ameren_IL_Final_Order_13-0498.pdf
http://ilsagfiles.org/SAG_files/Landing_Page/Ameren_IL_Final_Order_13-0498.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0498
http://ilsagfiles.org/SAG_files/Landing_Page/ComEd_Final_Order_13-0495.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0495
http://ilsagfiles.org/SAG_files/Landing_Page/DCEO_Final_Order_13-0499.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0499
http://ilsagfiles.org/SAG_files/Landing_Page/Nicor_Gas_Final_Order_13-0549.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0549
http://ilsagfiles.org/SAG_files/Landing_Page/PG-NSG_Final_Order_13-0550.pdf
http://ilsagfiles.org/SAG_files/Landing_Page/PG-NSG_Final_Order_13-0550.pdf
http://www.icc.illinois.gov/docket/casedetails.aspx?no=13-0550
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o Energy Efficiency means Measures that reduce the amount of energy, electricity, or
natural gas required to achieve a given end use. Energy Efficiency also includes
Measures that reduce the total Btus of electricity and natural gas needed to meet the
end use or uses.®

¢ lllinois Energy Efficiency Stakeholder Advisory Group (EE SAG or SAG) means
an Energy Efficiency and Demand Response advisory body established by the
Commission that is open to all interested participants. SAG is a forum that allows
parties to express different opinions, better understand the opinions of others, and
foster collaboration and consensus, where possible and appropriate.

e Measure(s) means an energy-using appliance, piece of equipment, audit, or practice
that will result in measurable, reduced energy usage at a comparable level of
service.

e Plan means the document filed by Program Administrators for approval by the
Commission that includes electric and gas Energy Efficiency Programs and electric
Demand Response Programs, pursuant to Section 8-103 and 8-104 of the Public
Utilities Act.

o Portfolio means a group of Energy Efficiency Programs funded by Customers that
are offered by Program Administrators during the three-year Program cycle pursuant
to Section 8-103 and Section 8-104 of the Public Utilities Act.

e Program means an Energy Efficiency or Demand Response Program within the
Portfolio offered to Eligible Customers of Program Administrators pursuant to Section
8-1039; a Section 16-111.5B Program offered to Eligible Customers of Ameren
lllinois Company and/or Commonwealth Edison Company10; and/or an Energy
Efficiency Program within the Portfolio offered to Eligible Customers of Program
Administrators pursuant to Section 8-104.*

e Program Administrator(s) means Ameren lllinois Company (Ameren IL),
Commonwealth Edison Company (ComEd), the Department of Commerce and
Economic Opportunity (Department), Northern Illinois Gas Company d/b/a Nicor Gas
Company (Nicor Gas), the Peoples Gas Light & Coke Company and North Shore
Gas Company (Peoples Gas-North Shore Gas), offering Programs pursuant to
Section 8-103, Section 8-104, and/or Section 16-111.5B of the Public Utilities Act.

e Program Year or Plan Year means the year during which Energy Efficiency
Programs offered by Program Administrators operate, from June 1 to May 31.

e SAG Facilitation Team means the independent organization under contract to
facilitation the lllinois Energy Efficiency Stakeholder Advisory Group. For the
purposes of this Project Plan, Annette Beitel (annette.beitel@futee.biz) and Celia
Johnson (celia.johnson@futee.biz), of Future Energy Enterprises are the SAG
facilitators.

2 public Utilities Act (220 ILCS 5/3-102).
% Illinois Power Agency Act (20 ILCS 3855/1-10); Public Utilities Act (220 ILCS 5/8-104(b)).
* Public Utilities Act (220 ILCS 5/8-104).


mailto:annette.beitel@futee.biz
mailto:celia.johnson@futee.biz
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Attachment B: Key Issues for SAG Portfolio Planning Process

The issues listed in this attachment are a result of stakeholder discussion at the July 28, 2015
and September 28-29, 2015 monthly SAG meetings, as well as individual stakeholder meetings
held by the SAG facilitation team.

Threshold Issues
e All parties must commit that positions taken during this process, including presentations
and comments made during discussion meetings, will not be used in litigation — “rules of
the road.”
0 ACT: Kristol Whatley (Ameren IL) is drafting a proposed stipulation.
e What is the scope, sequencing and timing of issues?
e Commission approval of Plans®:
0 High level topics to be included:
= Statutory topics for Commission approval:
o Portfolio Savings, budgets
e Program Budgets (within 20%)
e Program content (an opportunity for Customers of all rate classes
to participate)
¢ Independent evaluation — timing for issuance of evaluator RFPs to
ensure a contract is in place at the start of the programs
= Additional topics for Commission approval:
e Policy rules
e Anything else?
e For electric utilities, what belongs in IPA Portfolio?
0 What do the plans really need to settle?
0 What is within Administrator discretion?
= With accountability comes responsibility.
0 Process issue: Syncing the specific dates in the tariffs for certain utility filings.
e What would planners/stakeholders like to know up-front?
e What is goal of discussion?
o0 Stipulated agreements at end?
0 Who should participate? Review past Plan dockets to determine intervenors.
e What won't settle?
e What is current performance of Portfolios?
e Figure out what issues merit time
o For proposals to be included in the Plan, the interested stakeholder should
include impacts to the Plan, including costs and savings. Utilities should also do
this as part of their planning process. This information should be allowed to be
used in the docket.®
Annual vs. lifetime savings
e Program gaps and overall Plan design goals
0 What are we trying to accomplish?
o Continued enhancement of gas and electric coordination
o Department of Commerce and Economic Opportunity budget
0 Can EE help former LIHEAP customers that have been cut off, to reduce usage?
e What information do we need to know to have informed discussions?

® See Section 8-103(f) and 8-104(f) for a list of filing requirements for Plans.
® See 10-0568 Final Order at 26-27 (December 21, 2010).
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o Data on current (2014) budget across programs
o Data on cost/unit energy across programs
o0 Non-program costs — where is money going?
= Marketing — 3-4%
» Research and development (“R&D) — 3%
= Evaluation, measurement and verification (“EM&V") — 3%
= Administrative costs — generally less than 5% in IL
= Can the utilities clarify in the Plan whether the non-Program costs used in
the Plan represent any non-Rider costs?

Up Front Issues for Discussion
o Department of Commerce and Economic Opportunity Funding (October SAG meetings —
Molly Lunn, the Department)
0 Areas they would cover — can the other Program Administrators cover low or
low/moderate income customers?
0 Amount —is it 25% of the total 8-103/8-104 funding? (The statute states 25% of
the measures).
o0 Independent evaluation contract — should the Department have its own
evaluation contractor?
0 Should DCEO have its own proceeding and EE Plan?
0 What are realistic goals for the Department?
i. Should the Department have to get 20% of the utility goals?
ii. Can the Department get the same ($/therm, kwWh), higher or lower than
their performance?
ii. Is it fair for the Department to assign 20% of the goals if that doesn’t
reflect their assigned customer base?
0 What is the load of customers that the Department actually serves, as a % of
entire load? (ballpark for low-income / public sector)
¢ How can we integrate the IPA bidding process with the Section 8-104/8-104 planning
process? (Karen Lusson, IL AG) — separate discussion
0 SAG participants need to understand what is in the current IPA Portfolio.
i. What programs should go into the IPA?
¢ Allocation across Programs (October 2015 meetings — Keith Goerss, Ameren IL;
coordinate with other Program Administrators to include a matrix for each)
o0 Residential / Commercial and Industrial (“C&I”) / Market Transformation
0 Maximize savings?
0 Funds allocated according to class contribution or more generally
0 “Balanced” Portfolio of options for customers
0 Roles that Potential Studies play in determining the allocation
¢ Annual vs. Lifetime Savings (October 2015 meetings — Chris Neme, Energy Futures
Group, on behalf of NRDC)
0 To what extent should Program Administrators focus on annual vs. lifetime
savings?
o0 What happens if you define the EE Plans based on lifetime goals?
e Costs — cents/First year (and lifetime) kWh and dollars/First year (and lifetime) therm —
deferred
0 Gas and electric costs —what is current price per kWh/therm savings of the
residential and C&l Portfolios?
i. Res
i. C&l
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iii. Low Income
iv. By program?
0 What is reasonably aggressive goal (price/kWh; price/therm) for residential and
C&l Portfolios?
¢ Changes to Current Program Design (starting point — current Portfolios) (October SAG
meetings — Chris Neme, Energy Futures Group, on behalf of NRDC; in coordination with
other stakeholders)
0 Are any changes needed? Is there evidence to support that change?
0 Custom Programs — how do Program Administrators come up with savings?
e Stipulation (SAG Facilitation) — October 2015
0 What are we trying to agree to at the end of this process?
e Policy Manual (Karen Lusson, IL AG) — October 2015
o0 Confirm that the Policy Manual is a threshold document for the next 3-year Plan.
e Goals — on the electric side, will there be 3-year goals and budgets? (Keith Goerss,
Ameren IL; in coordination with ComEd) — October 2015
0 This is a statutory interpretation/legal issue. Utilities need to comply with the
statutory requirements.
0 Issues:
i. Onthe savings side, is it a 3-year goal? If it's a multi-year goal, how is the
goal calculated?
ii. On the budget side, is it a plan-budget or a multi-year budget? Do those
budgets change with either forecasts or actual sales data?
iii. Policy issue — if budgets adjust, goals should adjust accordingly.
e Clean Power Plan — how does input from SAG get articulated to IL EPA? What is the
relationship between these two processes? — deferred
0 SAG Facilitation to prepare and present Technical Position Paper on possible
SAG Portfolio Planning Process Impacts in October 2015 meetings.

Additional Issues for Discussion
1. Funding allocated to low income/moderate income — January 2016
o0 Defining “low income” and “moderate income” customers
i. Expansion of the low income customer definition.
ii. What does “moderate income mean”? What is the purpose of offering
programs to this particular subset of customers?
0 Should there be effort to identify how much these populations contribute? Yes.
o0 Policy Issue: How much to allocate to these customers?
i. At a minimum, proportionate share to customer population.
ii. Is this concern the share of low/moderate income population, or the share
of the total population?

o0 ltis possible to offer less efficient equipment for low-income programs and
achieve greater savings. (For ex: A 95% AFUE furnace saves apx. 3% more gas
than a 92% AFUE furnace, however the cost is apx. 20-25% more). Can the low-
income programs serve more customers with their budget if this approach is
utilized?

2. Cost-Effectiveness Issues (specific issues are being discussed in different venues)

0 Cost-Effectiveness Screening Issues

i. NEBs

ii. Common inputs
1. Transparency in the sources (not always common)
2. Transparency in incremental cost assumptions
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iii. Sensitivity analysis
1. Societal vs. cost of capital discount rate
iv. Providing joint program TRC results in Plan filings (not an issue since
filing dates differ for gas/electric).
3. Large C&l Customers
o Customers are currently being served; this sector will not be separately
addressed as part of the planning process.
4. Are we allocating EM&V resources in an ideal way? If not, are there any fundamental
changes that need to be considered? — April 2016
0 How much money impact vs. process?
o Forward looking vs. bean counting?
o0 Do we need simple discussion annually about forward-looking EM&V?
5. Program Design
0 What specific programs could be improved? — October 2015
0 Maximizing savings vs. comprehensiveness. — Move to threshold issues (a
subset of the objectives issue); utilities
New program ideas/new technologies/new services? — templates due by Nov. 4
Are upstream incentives being utilized to their full potential? — October 2015
Gas vs. electric spending (Section 8-104 limits)
Smart Grid — are we fully leveraging deployment of smart meters through EE?
(This question needs to be addressed within the context of where each utility will
be in terms of service territory installation rates.) — April 2016 for evaluation
0 Role of Codes and Standards — can we claim savings? (Codes Collaborative —
will this continue?) (Molly Lunn, the Department; Hammad Chaudhry, Nicor Gas)
i. Due to the delay, do we want to continue R&D?
ii. Key issue is evaluation.
iii. Complete the program template.
iv. This will be included in the draft IL-NTG Methodologies document
circulated for discussion October 2™,
v. Codes are important in the context of the TRM.
0 Role of Market Transformation
i. What are markets we want to prioritize for transformation?
ii. How broadly should market transformation be defined?
6. If we aim for lifetime savings, what changes would be needed in program design? —
deferred
7. Wasted Energy — do we have effective program strategies to capture?
0 Any SAG participant interested in submitting a program, measure or significant
change needs to complete the required template (due by COB on Nov. 9, 2015).
8. Portfolio Gaps?
o Programs
0 Technologies
9. Potential Studies — February 2016
0 Role of potential studies. How will they be used?
i. Gas — Are there areas we are not currently getting?
ii. IPA — Could we use to identify other decisions that could go into Plan?
iii. Are there areas we have not been pursuing?
0 What are the bounds of potential studies?
i. Is there information gathered that could be leveraged to update the TRM?
ii. Is there information gathered that could inform estimates for non-
participant spillover?
10. Gas-Electric Coordination

©o0oO0oOo
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What programs should be coordinated, ideally?
To what extent does lower gas budget preclude full coordination?
Providing joint TRC results for programs.
o Timing to facilitate ComEd having gas final numbers when their Plan is filed.
11. Adjustable Goals
0 Reach agreement on the NTG ratios used in the Plan filing.
0 Transparency in calculations and key inputs to facilitate any adjustments. Use
the TRM measure code and articulate any assumptions made in calculating.
0 Adjustable Goals template will be discussed in a small group in Policy Manual
Subcommittee Version 2.0 process.
12. Statewide Program Marketing
o Can we move to statewide trademark and marketing, similar to MASSaves?’
0 Pros/Cons of this approach.
0 Any SAG participant interested in submitting a program needs to completed the
required template (due by COB on Nov. 9, 2015).
13. Policy Changes — through Policy Manual Subcommittee process
0 Are any needed? Policy changes will be developed through Policy Manual
Subcommittee Version 2.0 process. Completed Proposed Policy Template due
by COB on December 4, 2015.
14. Demand Response
o0 Inclusion in the next Plan. Is it appropriate to continue these programs once the

(ol elNe)

statutory requirement ends? What about customers that have already signed up?

0 Any SAG participant interested in submitting a program needs to completed the
required template (due by COB on Nov. 9, 2015).
15. Voltage Optimization
0 What is the feasibility to offer this? Is this a measure and should it be funded
through the Portfolios?
0 Any SAG participant interested in submitting a program needs to completed the
required template (due by COB on Nov. 9, 2015).

" See http://www.masssave.com/en/about-mass-save.


http://www.masssave.com/en/about-mass-save
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Attachment C: Schedule for SAG Portfolio Planning Process (2015-2016)

The schedule below has been developed for the Planning Process by the SAG Facilitation
Team.® Meeting invitations are circulated to the SAG distribution list. See Attachment C for
additional details on SAG Portfolio Planning Process schedule topics. Schedule topics may be
re-adjusted, as needed. If adjustments occur, the SAG Facilitation Team will provide advance
notice to SAG participants.

2015 Schedule Overview

2015 Portfolio Planning Process Meetings

Date(s) Agenda ltem(s) Presenter(s) Deliverable Next Steps
1) Circulate updated
final draft SAG
Stakeholder Group Draft Portfolio E?(;tcfggg E:inencl?glan
Tues., Discussion on SAG Annette Beitel, EE Planning rior to Se tJember
July 28 | Portfolio Planning SAG Facilitator Process Plan %eetin P
Process document 9-
2) Confirm
presenters/topics for
Sept. meetings.
Dav 1 1. Residential — Jane
1. IL-NTG Working Group gg{%*;ggg?uzg'\:ﬂ&l B
Report-out 2. Julia Friedman,
2. Clean Power Plan — MEEA
Overview of Final Rule
o 3. Molly Lunn, the
3. lllinois Energy Department of
Roadmap Overview d
4. State Carbon Commerpe an .
Emissions Tool Ecgggkmlcsgp;rf)ic;rléumty Presentations | To be determined
5. NRDC Analysis (TBD) N.RDC y ' due by Sept. | following meeting
6. How does the Clean . 22. discussion.
. 5. Chris Neme, Energy
Power Plan impact the Futures Group, on
Mon., | SAC Portiollo Planting | penait of NRDC
Sept. 28 ) 6. Annette Beitel, SAG
7. ComEd presents .
" TuesS., | o\ rrent Portfolio (EPY7) Facilitator
Sept. 29 7. Todd Thornburg,
8. Ameren IL presents
. ComEd
current Portfolio (EPY7, 8 Keith
GPY4) . Keith Goerss,
Ameren IL
Day 2 1. Sam Denf[ and Initial Stakeholder
. Cheryl Jenkins, VEIC .
1. TRM Version 5.0 > Program input on current
Update - 109 . Completed programs and
. Administrators (Keith )
2. Addt'l Program . Portfolio programs that could be
L Goerss, Ameren IL; . ; )
Administrator . ; Planning improved. Discuss
. Jim Jerozal, Nicor
presentations on current Gas: Paige Knutsen Template due | consensus stakeholder
Portfolios, including IPA » -alg ' by Sept. 15. input on areas of

programs (Ameren IL and
ComEd).

Franklin Energy on
behalf of PG-NSG;
Molly Lunn, the Dept.)

existing portfolio to
scale-up/scale down.

® The 2015 and 2016 schedule also includes regular SAG topics, as indicated in yellow highlight in Attachment C.
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2015 Portfolio Planning Process Meetings

Date(s) | Agenda ltem(s) Presenter(s) ‘ Deliverable ‘ Next Steps
Days 1-2
1. Current Program
Feedback 1. Chris Neme, Energy
2. Department of Futures Group, on
Commerce and Economic | behalf of NRDC
Opportunity Funding 2. Molly Lunn, the
3. Annual vs. lifetime Department
savings 3. Chris Neme, Energy SAG Eacilitation Team
4. Allocation across Futures Group, on
to track stakeholder
Programs behalf of NRDC inbut on current
5. Preliminary Potential 4. Keith Goerss, PrF()) rams and
Mon. Study Results (Ameren Ameren IL Presentations Iar?nin issues
Oct. 26 - | IL) 5. Keith Goerss, P 9 '
due by Oct.
Tues., 6. Clean Power Plan Ameren IL 19 Completed Probosed
Oct. 27 | follow-up: Overview of 6. SAG Facilitation ' P P
G New Program Idea
Impacts 7. SAG Facilitation; Temolate for anv new
7. Portfolio Planning Karen Lusson, IL AG . P y
" . el ideas due by COB on
Follow-up: Stipulation 8. SAG Facilitation; Mondav. Nov. 9
Goals; Policy Manual — Kristol Whatley, Y T
Threshold Issue Ameren IL
8. Follow-up: Consent 9. Keith Goerss,
Agreement/ Stipulation Ameren IL
9. Electric Goals — 3/year | 10. Program
Goals/budgets Administrators
10. Portfolio Goals for
next 3-year EE Plans
Days 1-2 . 1. Presenters TBD
1. Presentations on
(Note - completed
Proposed New Program
Proposed New
Ideas
= Program Idea
2. lllinois Clean Energy
: u " Templates were due
Finance “Tune-Up” Memo
by Nov. 9). Consensus
Mon., 3. Clean Power Plan . .
) 2. Molly Lunn, Presentations | stakeholder input on
Nov. 16 - | follow-up: Draft EM&V X L
o Department due by Nov. which new initiatives
Tues., Guidelines . ;
. . 3. Rob Neumann, 9. should be included in
Nov. 17 | 4. SAG Portfolio Planning . .
Follow-up: Updated draft Navigant _ portfolio plans.
Sti ulatioﬁ' 4. Annette Beitel, EE
b ' SAG Facilitator; Karen
Acknowledgement and o
Lusson, IL AG; Kristol
Agreement
) Whatley, Ameren IL
5. Follow-up: Common .
- 5. Annette Beitel, EE
Program Administrator o
g SAG Facilitator
Objectives
Note: Consensus
Mon., Day 1 1. Bill Provencher, Proposed .
. o b stakeholder input on
Dec. 14 - | 1. Smart T-stat Follow-up | Navigant; Jim Jerozal, | Policy X L
. o . which new initiatives
Tues., (Navigant); Nicor Gas Nicor Gas Templates should be included in
Dec. 15 | presentation on Emerging | 2. Presenters TBD due by COB ortfolio olans
Technologies Program t- | (Note - completed December 4. | P b '

9
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2015 Portfolio Planning Process Meetings

Date(s)

Agenda ltem(s)

Presenter(s)

Deliverable

Next Steps

stat results

2. Presentations on
Proposed New Program
Ideas

Proposed New
Program Idea
Templates were due
by Nov. 9).

Day 2
1. Additional Proposed

New Program Ideas

1. Presenter TBD

Discuss stakeholder
input and consensus

2. Multifamily 2. Presenters TBD on new broarams and
Opportunities; EE for All 3. Annette Beitel, EE Presentations | o1 NEW Prog
. o initiatives to pursue.
Recommendations SAG Facilitator due by Dec. :
. Achieve common
3. Follow-up on energy 4. Keith Goerss, 8. .

. e i understanding on new
policy / legislation (as Ameren IL; Molly olicy impacts on
needed) Lunn, Department portfglio plannin
4. Street lighting — both P P 9
Dept. and utility programs

2016 Schedule Overview

2016 Portfolio Planning Process Meetings

Date(s) Agenda ltem(s) Presenter(s) Deliverable Next Steps
Day 1
1. IPA - which programs
will be included in Section | 1. Annette Beitel, EE
16-111.5B? SAG Facilitator Presentations Discuss
2. Low-Income Funding 2. Karen Lusson, IL due by Jan stakeholder
and Budget Allocation AG 19 y ' input and seek
3. Program ’ consensus.

3. High-level Portfolio Administrators
Budgets

Mon. Jan 25 -

Tues., Jan. 26 Day 2
Day Discuss

1. Leveraging Other
Players (cities, non-profits,
etc.)

2. SAG Feedback on
Dept. Programs (ICC
Directive); Market
Transformation Initiatives

1. Annette Beitel, SAG
Facilitator

2. Annette Beitel, SAG
Facilitator; Molly Lunn,
the Department

Presentations
due by Jan.
19.

stakeholder
input and seek
consensus.
Provide
feedback on
Dept.
programs.

10
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2016 Portfolio Planning Process Meetings

Date(s) Agenda ltem(s) Presenter(s) Deliverable Next Steps
Educate SAG
Day 1 . Presentations | on Potential
1. Ameren IL Potential 1. Keith Goerss, (high level) on | Study results.
- Ameren IL - .
Study results (high level) 2 Todd Thornbur Potential Discuss how
2. ComEd Potential Study CfomEd 9 Study results results will
results due Feb. 15 impact Portfolio
Mon. Feb. 22 plans.
- Tues., Feb.
23

Day 2
1. Department Potential

Study results (high level)

1. Molly Lunn, the
Department
2. Jim Jerozal, Nicor

Presentations
(high level) on

Tues., March

2. Nicor Gas Potential Gas Potential Same as
Study results (high level) . above.
3. Paige Knutsen, Study results
3. Peoples Gas — North Ki
Shore Gas Potential Study Franklin Energy, on due Feb. 15
behalf of PG-NSG
Results
Program
Ameren IL, ComEd, Administrator Build

Program Administrators

Department, Nicor

presentations

consensus with

present high-level draft i on high level
22 Portfolio Plans Gas, Peoples Gas draft Portfolio ;stakeholt_jer
North Shore Gas Plans due by input on issues.
March 6.
Day 1
1. EM&V Resources and 1. Presenters TBD Build
Mon. April 25 | Planning. 2. Kristin Munsch, CUB | Presentations consensus with
- Tues., April | 2. CUB Proposal due by April
26 18, $takeho|t_:ier
Day 2 input on issues.
Additional topics TBD. Presenters TBD
Program Build
Administrators | consensus on
Mon.. Mav 16 Day 1 George Malek, (electric, gas, | draft Portfolio
i We(.j’ May 18 Utilities (electric) present ComEd; Keith Goerss, | Department) Plans with
-May draft Portfolio Plans. Ameren IL to circulate stakeholder
draft Portfolio | input.
Plans for

11
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2016 Portfolio Planning Process Meetings

Date(s) Agenda ltem(s) Presenter(s) Deliverable Next Steps
review and Draft consent
Day 2 _ _ comment by agreement and
Contlnue d|scu55|0r_1 of Monday, April | Comparison
electric draft Portfolio Molly Lunn, 15. Exhibit
Plans, if needed. Department of circulated for
Commerce and review Wed.,
Department presents draft | Economic Opportunity | stakeholder June 8. All
Portfolio Plan. comments on | stakeholder
draft Portfolio | comments due
I Plans due by Wed., June
Jim Jerozal, Nicor Gas; | Friday, May 6 | 22 (10
Day 3 : . ! :
Utilities (gas) present draft Eat N:'Chgewﬁz’ h (15 Business | Business Days
Portfolio Plans. eopies L>as-Nor Days for for review).
Shore Gas review).
Continue
building
Day 1
1. TRM Version 6.0 — Updated CONSENsUS on
: . N . updated draft
Discussion of Priority . electric, .
1. Cheryl Jenkins and electric and
Measures Department, .
: Sam Dent, VEIC Dept. Portfolio
2. Discuss updated draft S and gas draft .
: 2. Various; Annette . Plans. Note:
electric and Department . " Portfolio Plan
. . Beitel, SAG Facilitator - .| Updated gas
Portfolio Plans and build filings due Fri., lans to be
consensus with June 10. P !
. discussed in
Mon., June 27 | stakeholder input.
- Tues., June July and
. September.
28 ——
Finalize
Day 2 consensus on
Finalize consensus on draft electric
draft electric and and
Department Portfolio Annette Beitel, SAG Department
Plans with stakeholder Facilitator; Various Portfolio Plans
input (consent with
agreements, Comparison stakeholder
Exhibits). input by July
15.
Continue
building
consensus on
Discuss updated draft gas updated gas
Portfolio Plans and build Annette Beitel, SAG Portfolio Plans.
Tues., July 26 . . ) . T
consensus with Facilitator; Various Note: Final gas
stakeholder input. consensus
discussion will
take place in
September.
Deliverable
Deadline: Fri., | Finalize consent agreements with any non-consensus items (electric, Department).
July 15
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2016 Portfolio Planning Process Meetings

Date(s) Agenda ltem(s) Presenter(s) Deliverable Next Steps
Finalize

Finalize consensus on consensus on

draft gas Portfolio Plans draft electric /

Annette Beitel, SAG

Tues., Sept. 6 | with stakeholder input Facilitator: Various

Dep. Portfolio

(consent agreements, Plans with
Comparison Exhibits). stakeholder
input.
'{gurs., Sept. Finalize consent agreements with any non-consensus items (gas).

2015 Meetings

Proposed presenters are identified in parenthesis. The purpose of each meeting is described
prior to the list of meeting topics. Goals for each meeting are listed below meeting topics.
Deliverables and due dates can be found in the Portfolio Project Plan. Monthly schedules also
include “regular” SAG topics, as applicable. “Regular” SAG topics are highlighted in yellow.

July (Large Group SAG Meeting — July 28", 2015)
o Purpose: To narrow key issues; determine if there are additional issues; discuss
guestions and next steps.

Meeting Topics:
e Stakeholder Group Discussion (Annette Beitel, SAG Facilitator)
0 Expected outcome
Review scope, deliverables, and responsibilities
Lessons learned from the Policy Manual development process
Scope — what will stakeholders seek to reach resolution on?
= OQverall budget
= Targets
= List of Programs
= New Initiatives
= Be clear about what will be left to the administrator’s discretion:
¢ Allocation of funds to different programs
e Program details
0 Schedule/deliverables/responsibilities
0 Question for discussion:
= How do we retain focus on key issues and avoid spending too much time
on issues that either are not of general interest, are not going to have big
impacts on statutory objectives and/or impinge on Program Administrator
discretion?

[e}NelNe)

e Goals:
o0 Agreement on Process: Stakeholder discussion/agreement about
scope/schedule/deliverables/goals of stakeholder Portfolio planning process
o Agreement on Process Rules: Reach agreement on process and how to avoid
spending unnecessary time on unproductive discussions on minor issues/details.

August (Prep Work):
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o Develop Program Administrator Portfolio/Program Data template on current Portfolios
(Sue Nathan, AEG; with input from Program Administrators; SAG Facilitation)

o Develop Project Plan, schedule and process “Ground Rules,” including settlement
discussion rules. (SAG Facilitation; Kristol Whatley to propose draft stipulation and
settlement policies)

o Identify all parties who should be notified of planning process and schedule so they can
participate when interested (SAG Facilitation):

o Prior EE Plan intervenors
o Others:
= Cities: City of Chicago; Metropolitan Mayor’s Caucus
= Large C&l customers and representatives
= Low Income (HUD, Chicago Housing Authority, other authorities —
Rockford, IL AG recommendation on low income rep)
o0 Any other parties?

e Goal:

0 Various parties to complete prep work to ensure an informed planning process.

September (Prep Work):
e Program Administrators to complete Portfolio/Program Data in common template (2014
Base Year)
0 Program NTG and TRCs
o0 Program cost/unit energy
o0 Program budgets and savings
0 Any other data?
= Admin costs (Portfolio-Level Admin, M&QO)
e Program Administrators to provide C/E screening inputs in template (besides TRM
values)
o0 Confidential items (avoided costs) don’t have to be included
= Any basis for confidential avoided costs?
= NDA for parties to review who want to?
= At least generic $/MW value
= Cost per marginal MWh should be disclosed so we can use for general
cost-effectiveness.
0 NEBs — Portfolio or measure-level?
o Develop “Portfolio and Program Filing Template” (SAG Facilitation; review
Massachusetts filing for ideas):
o Portfolio Template
= Front Matter
o Program Template
= Existing programs — key changes
* New Programs — more detail
e Survey of other leading jurisdictions to identify program gaps (VT, MA, CA, Other
Midwestern) (SAG Facilitation; Stakeholders)
e Goal:
0 Various parties to complete prep work to ensure planning process informed.

September (SAG Meeting +1, Monday/Tuesday — September 28-29™)
o Purpose: To educate SAG. Discuss questions and/or concerns. Determine whether
there are additional threshold and general allocation issues to consider. Discuss whether
there are additional program types in IL that could be improved in the next Plan cycle.
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Meeting Topics (Day 1):
e |L-NTG Working Group Report-out (Residential — Jane Colby, Cadmus; C&l — David
Diebel, ADM)
e Clean Power Plan:
0 Clean Power Plan — Overview of Final Rule (Julia Friedman, MEEA)
o lllinois Energy Roadmap Overview (Molly Lunn, the Department of Commerce
and Economic Opportunity; Kevin Green, IL EPA)
o0 Clean Power Plan Tool; M.J. Bradley (Becky Stanfield, NRDC)
e SAG Portfolio Planning Process Kick-off (Annette Beitel, EE SAG Facilitator)
o Draft Consent Agreement/Proposed Stipulation; Proposed Path Forward — Planning
Discussions (Annette Beitel, EE SAG Facilitator; Kristol Whatley, Ameren IL)
e ComEd Overview of EPY7 (Todd Thornburg, ComEd)
Ameren IL Overview of EPY7/GPY4 (Keith Goerss, Ameren IL)

Meeting Topics (Day 2):
e TRM Version 5.0 Update (Sam Dent and Cheryl Jenkins, VEIC)
e Department of Commerce and Economic Opportunity Overview of EPY7/GPY4 (Molly
Lunn, the Department)
e Nicor Gas Overview of GPY4 (Jim Jerozal, Nicor Gas)
e Peoples Gas-North Shore Gas Overview of GPY4 (Paige Knutsen, Franklin Energy, on
behalf of PG-NSG)
e Goals:
0 Educate SAG on current programs, including areas of scale-up/scale-down;
which programs are going well; etc.
o Initial Stakeholder input on current programs.

October/November (2 SAG Meetings + 2 days (4 Days — Monday/Tuesday October 26™ —
27™: Monday/Tuesday, November 16™ — 17") — Up-front issues; new program
ideas/initiatives
o Purpose: To discuss and reach consensus on threshold “up front” issues. To educate
SAG on proposed new initiatives; answer questions and concerns; determine if any
additional research is needed. Discuss consensus on new initiatives to be included in
Portfolio Plans.

Meeting Topics (October Days 1-2; Up Front Threshold Issues and Feedback on Current
Portfolios; Additional Topics):
e Clean Power Plan Follow-up: Technical Position Paper (possible impacts of Clean
Power Plan to SAG Portfolio Planning Process) (Celia Johnson, SAG Facilitation)
e Follow-up: SAG Portfolio Planning Process (Annette Beitel, EE SAG Facilitator; Karen
Lusson, IL AG; Kristol Whatley, Ameren IL)
0 Updated Project Plan documents.
o Draft Stipulation — what are we trying to agree to at the end of this process?
o Draft Acknowledgment and Agreement
0 Policy Manual — confirm the Policy Manual is a threshold document for the next
3-year Plans.
e Threshold issue: Department of Commerce and Economic Opportunity Funding (Molly
Lunn, Department)
0 Additional questions:
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»  What % of the total budget should be going to low-income? Should the
utilities also serve low-income customers?
= Can EE help former LIHEAP customers that have been cut off, to reduce
usage?
e Threshold issue: Annual vs. lifetime savings (Chris Neme, Energy Futures Group, on
behalf of NRDC)
e Threshold issue: Allocation across Programs (Keith Goerss, Ameren IL)
0 Residential vs. Commercial and Industrial (“C&l”)
= “Balanced” Portfolio of options for customers
= Gas vs. electric spending
¢ Should electric utilities put more money into joint programs if gas
is limited and electric is still cost-effective?
= Maximize savings?
= Funds allocated according to class contribution or more generally?
= “Balanced” Portfolio of options for customers
= Roles that Potential Studies play in determining the allocation
e Threshold Issue: Goals — on the electric side, will there be 3-year goals and budgets?
(Keith Goerss, Ameren IL, in coordination with ComEd) — October 2015
0 This is a statutory interpretation/legal issue. Utilities need to comply with the
statutory requirements.
0 Issues:
i. Onthe savings side, is it a 3-year goal? If it's a multi-year goal, how is the
goal calculated?
ii. On the budget side, is it a plan-budget or a multi-year budget? Do those
budgets change with either forecasts or actual sales data?
iii. Policy issue — if budgets adjust, goals should adjust accordingly.
o Portfolio Goals for Next 3-year Plans (Program Administrators)
¢ Changes to Current Program Design (starting point — current Portfolios) (Chris Neme,
Energy Futures Group, on behalf of NRDC)
0 Are any changes needed? Is there evidence to support that change?
o0 Custom Programs — how do Program Administrators come up with savings?
o Portfolios and programs are mature — evidence-based discussion to inform
changes (for example: other jurisdictions)
0 Are there any Portfolio gaps?
= Are there programs in other Midwest jurisdictions; as well as CA; NY; MA
and VT that are missing in IL?
= Any technologies missing?
0 Maximizing savings vs. comprehensiveness
0 What specific programs could be improved?
0 Are there new program ideas/new services that could be added?
= Example: Additional description in the Plans is needed on demonstration
of “breakthrough equipment and devices.”
e Preliminary Potential Study Results for Ameren IL — Residential (Ingrid Rohmund and
Dave Costenaro, AEG)
e Goals:
0 Educate SAG; address stakeholder questions. Consensus stakeholder input on
threshold planning issues.
o Discuss consensus stakeholder input on areas of existing Portfolio to scale-
up/scale down. Identify current Programs that potentially could be improved.
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Meeting Topics (November Days 1-2):
¢ lllinois Clean Energy Finance “Tune-Up” Memo (Molly Lunn, the Department)
o Clean Power Plan Follow-up: Draft EM&V Guidelines Overview (Rob Neumann,
Navigant)
Follow-up: Common Program Administrator Objectives (Annette Beitel, EE SAG
Facilitator)
Follow-up: SAG Portfolio Planning Process (Annette Beitel, EE SAG Facilitator; Karen
Lusson, IL AG; Kristol Whatley, Ameren IL)
0 Updated Draft Stipulation
0 Updated Draft Acknowledgment and Agreement
0 Policy Manual — confirm the Policy Manual is a threshold document for the next
3-year Plans.
Presentations on Proposed New Program Ideas (Specific topics/presenters TBD —
Proposed Program Idea Templates due on or before 11/9/15)
Goals:
0 Educate SAG on proposed new program ideas and proposed program changes.
0 Consensus stakeholder input on which new initiatives should be included in
Portfolio Plans.

Follow-up modeling teleconferences on Clean Power Plan (to be scheduled):
e Follow-up teleconference on lllinois Energy Roadmap Modeling
e Follow-up teleconference training on using the M.J. Bradley Clean Power Plan Tool
o Clean Power Plan Model Overview (lan Adams, Clean Energy Trust; Doug Jester, 5
Lakes Energy)

December (SAG meeting +1 — Monday/Tuesday, December 14" — 15
e Purpose: Continue seeking to reach consensus on threshold “up front” issues. To
educate SAG on proposed new initiatives; answer questions and concerns; determine if
any additional research is needed. Discuss consensus on new initiatives to be included
in Portfolio Plans. Follow-up on October/November new initiative presentations, as
needed.

Meeting Topics (Day 1)
e Smart T-stat Discussion (follow-up from June 23™ SAG meeting)
0 Smart T-stat Evaluation Results — Navigant
o Nicor Gas Emerging Technologies t-stat results — Nicor Gas
0 Smart t-stat scale-up in next 3-year Plan? (Todd Thornburg, ComEd)
e Street Lighting Programs — Ameren IL and Department Programs (Keith Goerss,
Ameren IL; Molly Lunn, Department)
e Ameren IL Preliminary Potential Study Results — Commercial & Industrial (Ingrid
Rohmund and Dave Costenaro, AEG)
e Presentations on Proposed New Program Ideas (Specific topics/presenters TBD —
Proposed Program Idea Templates due by COB on 11/9/15)
e Goals:
0 Educate SAG on proposed new program ideas and proposed program changes.
0 Consensus stakeholder input on which new initiatives should be included in
Portfolio Plans.

Meeting Topics (Day 2):
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¢ Additional presentations on Proposed New Program Ideas (Specific topics/presenters
TBD — Proposed Program Idea Templates due on or before 11/9/15)
e Multifamily Program Opportunities; EE for All Recommendations (Presenter TBD)
e Follow-up on energy policy issues, following IL veto session, if applicable (Annette
Beitel, SAG Facilitator)
0 IL Legislation Changes
0 Additional policy issue: expansion of gas funds (requires legislation).
e Goals:
o Discuss stakeholder input and consensus on issues.
0 Achieve common understanding about how new energy policies will impact
Portfolio planning, if applicable.

2016 Meetings

Proposed presenters are identified in parenthesis. The purpose of each meeting is described
prior to the list of meeting topics. Goals for each meeting are listed below meeting topics.
Deliverables and due dates can be found in the Portfolio Project Plan. Monthly schedules also
include “regular” SAG topics, as applicable. “Regular” SAG topics are highlighted in yellow.

January (SAG Meeting +1) (Monday/Tuesday; January 25" — 26™)

o Purpose: Seek to reach consensus on portfolio issues, including which programs will be
included as lllinois Power Agency programs; low-income funding; and budget allocation
to “low income” and “moderate income” customers. SAG feedback on Department
programs (ICC directive).

Meeting Topics (Days 1-2):
e IPA — which programs will be included as lllinois Power Agency Programs through
Section 16-111.5B? (Annette Beitel, EE SAG Facilitator)
e SAG feedback on Department Programs — ICC directive from last EE Plan (Annette
Beitel, SAG Facilitator; Various)
0 Market Transformation (Molly Lunn, the Department)
= Are current market transformation efforts maximizing market
transformation?
= What additional opportunities can be pursued in lllinois?
¢ Low-Income Funding and Budget Allocation(Karen Lusson, IL AG)
o How much $ is going to low income?
0 What percent of IL customers are low-income?
0 Defining “low income” and “moderate income” customers:
= Expansion of the low income customer definition.
= Should IL adopt a standard definition for “moderate income”?
o0 Policy Issue: How much to allocate to low / moderate income?
= At a minimum, proportionate share to customer population. Is this
concern the share of low/moderate income population, or the share of the
total population?
= Are these customers getting fair share of funds back given the amount
currently going to the Department? Allocate should be in proportion to low
income in the customer base.
e Leveraging Other Players (cities, non-profits, etc.) (Annette Beitel, EE SAG Facilitator)
¢ Overview of High-level EE Plan Budgets (Program Administrators)
e Goal:
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o Discuss stakeholder input and consensus on issues.
o Stakeholders provide feedback on Department Programs. Seek consensus on
market transformation initiatives to pursue.

February (SAG Meeting + 1 day; Monday/Tuesday, February 22" — 23"
e Purpose: Educate SAG on results of Potential Studies. Address stakeholder questions;
determine if there is any follow-up needed.

Meeting Topics (Day 1):
e Program Administrators (Ameren IL and ComEd) present on high level Potential Study
results.
e Goals:
0 Educate SAG on utility Potential Study results; address stakeholder questions;
discuss how results will impact Portfolio Plans.

Meeting Topics (Day 2):
e Program Administrators (Department of Commerce and Economic Opportunity, Nicor
Gas, and Peoples Gas — North Shore Gas) present on high level Potential Study results.
e Goals:
0 Educate SAG on utility Potential Study results; address stakeholder questions;
discuss how results will impact Portfolio Plans.

March (SAG Meeting, Tuesday, March 22")
e Purpose: Educate SAG on high level Program Administrator Portfolio Plans. Address
stakeholder questions and concerns; determine if additional follow-up is needed.

Meeting Topics:

e Program Administrators present on high level Portfolio Plans®, including:
0 List of programs.
o Identification of any new programs.
0 Detail regarding any major program changes.
0 Rough allocation between residential and non-residential programs.
0 Preliminary savings and budget.

e Goals:
o Discuss questions and build consensus with stakeholder input on issues.

April (SAG meeting + 1 day; Monday/Tuesday April 25" — 26™)
o Purpose: To educate SAG on plan issues; address questions; build consensus.

Meeting Topics (Days 1-2):
o EM&V Resources and Planning: (Annette Beitel, SAG Facilitator; Various)
o Are we allocating EM&V resources in an ideal way? If not, are there any
fundamental changes that need to be considered?
i. How much money impact vs. process?
ii. Forward looking vs. bean counting?
iii. Do we need simple discussion annually about forward-looking EM&V?

9 Margin of error for savings and budget is plus/minus 30%.
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o Smart Grid — are we fully leveraging deployment of smart meters through EE?
(This question needs to be addressed within the context of where each utility will
be in terms of service territory installation rates.)
e CUB Proposal (Kristin Munsch, CUB)
¢ Additional topics TBD.
e Goals:
0 Educate SAG.
o Discuss questions and feedback.

May (SAG meeting + 2 days; Monday/Tuesday/Wednesday; May 16™ — 18™)
e Purpose: To educate SAG on draft Portfolio Plans (electric and gas; Department of
Commerce and Economic Opportunity); address questions and concerns; determine if
any additional work is needed; build consensus on Plans.

Meeting Topics (Day 1):
o Utilities (electric) and the Department present draft programs in high-level template
form™: budget; Portfolio results (savings and cost-effectiveness) (Keith Goerss, Ameren
IL; George Malek, ComEd)
o DSMore Run No. 1

o0 Existing Programs — note key changes

0 New Programs — provide more detail

0 Expected Costs for various categories (EM&V, M&O, etc. — using Policy Manual
categories)

o Identify all gas-electric and inter-Program Administrator coordination

opportunities
0 Review Cost-Effectiveness Inputs.

o Discuss questions and build consensus with stakeholder input on Plans.
o0 Feedback from group on DSMore Run 1
0 Reach agreement on the NTG ratios used in the Plan filing.

Meeting Topics (Day 2):
¢ Continue discussion of electric utility draft Portfolio Plans, if needed.
e Department of Commerce and Economic Opportunity presents draft programs in high-
level template form (Molly Lunn, Department)
o0 DSMore Run No. 1
o0 Existing Programs — note key changes
o0 New Programs — provide more detail
0 Expected Costs for various categories (EM&V, M&O, etc. — using Policy Manual
categories)
Identify all gas-electric and inter-Program Administrator coordination
opportunities
0 Review Cost-Effectiveness Inputs.

o

o Discuss questions and build consensus with stakeholder input on Plans.
o0 Feedback from group on DSMore Run 1
0 Reach agreement on the NTG ratios used in the Plan filing.

10 Margin of error for savings and budget is plus/minus 10%.
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Meeting Topics (Day 3):

o Utilities (gas) present draft programs in high-level template form; budget; Portfolio results
(savings and cost-effectiveness) (Jim Jerozal, Nicor Gas; Pat Michalkiewicz, Peoples
Gas-North Shore Gas)

o DSMore Run No. 1

o0 Existing Programs — note key changes

0 New Programs — provide more detail

0 Expected Costs for various categories (EM&V, M&O, etc. — using Policy Manual
categories)

o Identify all gas-electric and inter-Program Administrator coordination

opportunities
0 Review Cost-Effectiveness Inputs

o Discuss questions and build consensus with stakeholder input on Plans.
o0 Feedback from group on DSMore Run 1
0 Reach agreement on the NTG ratios used in the Plan filing.

June (SAG meeting + 1 day; Monday/Tuesday, June 27" and June 28™)
e Purpose: Final consensus-building (electric and Department)) on final draft Portfolio
Plans, consent agreement, and Comparison Exhibit. Continue consensus-building on
final draft Gas Portfolio Plans.

Meeting Topics (Day 1):
e TRM Version 6.0 — Discussion of Priority Measures (TRM Administrator)
o Discuss updated draft electric and Department Portfolio Plans and build consensus with
stakeholder input.

Meeting Topics (Day 2):
¢ Final stakeholder consensus-building on electric and Department Portfolio Plans,
consent agreement, and Comparison Exhibit.
e Goals:
0 Reach consensus stakeholder input on:
= Consent Agreements
= Comparison Exhibit of Non-Consensus Issues (as needed), summarizing
different positions/rationale.

July (SAG meeting; Tuesday, July 26™)
e Purpose: Continue discussing stakeholder input on final draft gas Portfolio Plans,
consent agreements and Comparison Exhibits.

Meeting Topics:
o Discuss updated draft gas Portfolio Plans and build consensus with stakeholder input.
e Goals:
0 Build consensus stakeholder input on:
= Consent Agreements
= Comparison Exhibit of Non-Consensus Issues (as needed), summarizing
different positions/rationale.

August (No SAG meetings)
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September (Early SAG meeting; Tuesday, September 6)
e Purpose: Finalize gas consent agreements and Comparison Exhibits by September 15.

Meeting Topics:
¢ Final stakeholder consensus-building on gas Portfolio Plans, consent agreement, and
Comparison Exhibit.
e Goals:
0 Reach consensus stakeholder input on:
= Consent Agreements
= Comparison Exhibit of Non-Consensus Issues (as needed), summarizing
different positions/rationale.

Attachment D: Templates™

This attachment includes the following templates:

Template D1: Existing Program Performance Template (completed)

Template D2 Proposed New Program Idea Template (completed)

Template D3: Proposed Program Change / Portfolio Suggestion Template (completed)
Template D4: Proposed Policy Template (completed)

Template D5: High-Level Portfolio Template (draft in process; for discussion in March)
Template D6: Final Program Filing Template (to be developed; for discussion in May)
Template D7: Portfolio Template (to be developed; for discussion in May)

Template D8: Stipulation Template (draft in process)

Template D1: Existing Program Performance Template

Illinois Program Administrators completed the Existing Program Performance Template in
September 2015, to provide an overview of the most recent program year (Electric Program
Year 7 and Gas Program Year 4). Completed templates were discussed at the September 26-
27 SAG meeting."” This template can be downloaded on the SAG Portfolio Planning Process
page of the SAG website.*®

Template D2: Proposed New Program Idea Template

Instructions: Program Administrators, stakeholders, and any interested SAG participant with a
proposed new program idea or program/portfolio suggestion must submit a completed Proposed
New Program Idea Template or Proposed Program Change / Portfolio Suggestion Template to
SAG Facilitation (Celia.Johnson@FutEE.biz) no later than COB on November 9, 2015.

New program ideas include the following:

1. A new EE program not currently offered in Illinois through 8-103/8-104 or 16.111B funding;
2. A new high impact EE measure not currently offered in lllinois (high impact = an estimated
impact of greater than 1% of an EE Portfolio); or

3. A significant proposed change to a current lllinois EE program that would impact an entire
Portfolio.

! Additional templates are forthcoming.
2 See September 28-29 Meeting Materials. IL EE SAG Website. Available at: http://www.ilsag.info/mm_2015 9-28 and_29.html.
'3 See SAG Portfolio Planning Process: http://www.ilsag.info/portfolio-planning-process.html
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Please note: SAG participants submitting ideas under categories 1 or 2 must submit the
Proposed New Program Idea Template (below). SAG participants submitting an idea under
category 3 must submit the Proposed Program Change / Portfolio Suggestion Template (tab 2).

SAG patrticipants are expected to make a good faith effort to fill out as much information as
possible in the template(s) by the due date. At a minimum, please provide responses in the
starred (*) sections. Additional information may be provided at a later time, if needed. SAG
Facilitation may follow-up and request additional information after templates are submitted.
Templates submitted after the November 9 deadline may not be considered due to time
constraints. If you need help filling out the Proposed New Program Idea Template or
researching required information, contact SAG Facilitation for assistance
(Celia.Johnson@FutEE.biz). Discussion on new program ideas will be held at the November
and December 2015 SAG meetings.

Program Name*
(or Measure name)

Add the program name.

Program / Measure | Describe the proposed program, including the sector, customer eligibility,
Description* purpose of the program

Describe where this program has been successful in other jurisdictions,
including the jurisdiction, eligible customers, participation achieved, savings
Background* achieved, and any other background information that will help SAG participants
understand this program idea. Provide sources, including links to reports
addressing this program idea, as applicable.

Program / Measure | Provide the start and end date. Is this program / measure intended to be offered
Duration* for the duration of the 3-year plan or as a pilot program?

Estimated Budget* Include the total estimated budget for each Program Year.

ES“Y”‘.”“ed. Include participation totals for each Program Year, if known (i.e. customer,
Participation )

: number of measures installed, etc.).
(Optional)
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Savings Targets* Include proposed savings targets for each Program Year.

Collaboration* Describe whether this program will collaborate with other utility EE programs.

Provide implementation information including but not limited to types of services

Delivery Strategy* offered through the program, quality assurance and control procedures that will
be used.
Target Market* Describe the customer segment that will be targeted for this program.

Marketing Strategy* | How will this program be promoted? Through existing or new channels?

Include a list of proposed measures and incentive per measure. Attach a
spreadsheet that provides, by program year: the measure, minimum efficiency
required, expected participation, incremental cost, savings, and NTG used in
analysis.

Eligible Measure(s)*

Program Tracking

(if applicable)* In what program will energy savings and costs for this program be tracked?
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Cost per Energy Using high level costs and savings, estimate cost per energy saved first year
Saved and measure life

Based on your current knowledge, since resources are limited, what program

*
REPIECETIE budget should be decreased for make room for this program? Why?

Appendices* Provide additional information, as needed.

Template D3: Proposed Program Change / Portfolio Suggestion Template

Instructions: Program Administrators, stakeholders, and any interested SAG patrticipant with a
proposed new program idea or program/portfolio suggestion must submit a completed Proposed
New Program Idea Template or Proposed Program Change / Portfolio Suggestion Template to
SAG Facilitation (Celia.Johnson@FutEE.biz) no later than COB on November 9, 2015.

New program ideas include the following:

1. A new EE program not currently offered in Illinois through 8-103/8-104 or 16.111B funding;
2. A new high impact EE measure not currently offered in lllinois (high impact = an estimated
impact of greater than 1% of an EE Portfolio); or

3. A significant proposed change to a current lllinois EE program that would impact an entire
Portfolio.

Please note: SAG participants submitting ideas under categories 1 or 2 must submit the
Proposed New Program Idea Template (tab 1). SAG participants submitting an idea under
category 3 must submit the Proposed Program Change / Portfolio Suggestion Template (below).

SAG patrticipants are expected to make a good faith effort to fill out as much information as
possible in the template(s) by the due date. At a minimum, please provide responses in the
starred (*) sections. Additional information may be provided at a later time, if needed. SAG
Facilitation may follow-up and request additional information after templates are submitted.
Templates submitted after the November 9 deadline may not be considered due to time
constraints. If you need help filling out the Proposed New Program Idea Template or
researching required information, contact SAG Facilitation for assistance
(Celia.Johnson@FutEE.biz). Discussion on new program ideas will be held at the November
and December 2015 SAG meetings.
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Description of
Program Change / Describe the proposed program change, including the purpose of the change.
Portfolio Suggestion

Program

Administrators List which programs and lllinois Program Administrators would be impacted.

Describe where the program change idea originated from. Is this program
change successful in other jurisdictions? Provide specific background

Background information that will help SAG participants understand the proposed change.
Provide sources, including links to reports addressing this program change, as
applicable.

Describe how this program change will have a positive impact on
programs/Program Administrators in lllinois.

Example questions: What issue will this proposed change resolve? Will the
proposed change increase participation and result in increased energy
savings? Will this reduce costs? Will this increase customer satisfaction? Will
this help achieve statutory goals? Will this help increase program penetration?
How much additional market share do you estimate this change will impact?

Positive Impact

Implementation Describe how and when the program change should be implemented.

Appendices Provide additional information, as needed.

Template D4: Proposed Policy Template

Instructions: Program Administrators, stakeholders, and any interested SAG participant with a
proposed policy to be addressed that is not included in Policy Manual Version 1.0 must submit a
completed Proposed Policy Template to SAG Facilitation (Celia.Johnson@FutEE.biz) no later
than COB on Friday, December 4, 2015.

SAG patrticipants are expected to make a good faith effort to fill out as much information as
possible in the template by the due date. Additional information may be provided at a later time,
if needed. SAG Facilitation may follow-up and request additional information after templates are
submitted. Templates submitted after the December 4 deadline may not be considered due to
time constraints. If you need help filling out the Policy / Issue Template or researching required
information, contact SAG Facilitation for assistance.

Discussion of proposed policies will take place through the Policy Manual Subcommittee
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Version 2.0 process (expected to begin in January 2016). Contact SAG Facilitation to join the
Policy Manual Subcommittee.

Policy
Description

Describe the policy / issue to be discussed.

Market Impact

Describe who this policy / issue impacts. Does this policy impact all lllinois Program
Administrators?

Provide any background research completed in preparing this template, including
source references and links, as applicable. How do other jurisdictions address this

Consistency

Seal policy? Has ACEEE, NASEO, MEEA or any other national or regional energy efficiency
Research S : . .
organization addressed this topic? If so, please provide reports and any other relevant
sources.
Statutory Have you reviewed your proposed policy against applicable lllinois statutes? Are there

any possible conflicts? If so, please provide a citation and explanation.

Commission
Directives
(if applicable)

Has the lllinois Commerce Commission previously ruled on this policy or issue? If so,
please provide language and specific citations, including the ICC docket number.

Describe a proposed resolution for this policy / issue, including any next steps that may
be necessary.

Proposed

~EED ULEn Note: After this policy issue is discussed at SAG, you may be asked to provide draft
policy language.

Appendices Provide additional information, as needed.

Template D5: High-Level Portfolio Template — draft in process
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To be discussed in March 2016.

Template D6: Final Program Filing Template — to be developed
To be discussed in May 2016.

Template D7: Portfolio Template — to be developed

To be discussed in May 2016.

Template D8 - Stipulation Template — draft in process
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