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Memorandum 
To: Fernando Morales, AIC; Jennifer Morris, ICC Staff; Celia Johnson, SAG Facilitator 

From: Hannah Howard and Zach Ross, Opinion Dynamics 

Date: June 27, 2019 

Re: Q3 2018 Evaluation Expenditures 

 

This memorandum provides a summary of evaluation team activities and expenditures in Q3 of 2018 as 

stipulated in our evaluation contract. The team conducted these activities in support of the evaluation of AIC’s 

Plan 3 Portfolio of Electric and Gas Energy Efficiency Programs as well as in support of AIC's 2018-2021 

Portfolio of Electric and Gas Energy Efficiency Programs. 

Overview of Evaluation Activities 

Key Activities for Q3 2018 

In the third quarter of 2018, the evaluation team provided draft 2019 NTGR recommendations, continued to 

work toward finalization of Plan 3 evaluation activities, and moved a number of 2018 of evaluation activities 

forward. 

Additional items of note include:  

◼ Continued development of the draft Voltage Optimization evaluation plan 

◼ Completed on-site visits for the Small Business Direct Install offering 

◼ Finalized and began fielding a number of participant surveys and interviews, including those for: 

◼ Behavioral Modification 

◼ Income Qualified  

◼ Business Program Trade Ally and Energy Advisor 

◼ Continued in-depth interviews and material review for AIC’s 2018 programs 

◼ Participating in SAG and TAC meetings  

Upcoming Activities for Q4 2018 

In the fourth quarter of 2018, the evaluation team will finalize all integrated reporting related to PY9 and 

Transition Period programs (e.g., PY9 Integrated Report and Plan 3 Summary Report). Additional items of note 

will include:  
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◼ Continuing 2018 program evaluation research, including: 

◼ Participant surveys and interviews 

◼ On-site research for the Custom and Retro-Commissioning initiatives 

◼ Participating in SAG and TAC meetings as needed  

Summary of Expenditures 

The tables below provide a summary of expenditures through Q3 2018 based on team invoices received as of 

the end of Q3 2018. 

Figure 1. PY9 Q3 2018 AIC Portfolio Evaluation Expenditures 

 

PY9 Budget* Expensed to Date Remaining

Impact EM&V 858,750$                          $                  873,821  $              (15,071)

Process EM&V  $                        511,250  $                  524,292  $              (13,042)

Report Development  $                        342,500  $                  349,528  $                 (7,028)

Program Specific Evaluation Efforts  $                    1,712,500  $             1,747,641  $             (35,141)

Collaborate with IL Utilities  $                           10,000  $                       8,182  $                  1,818 

Independent EM&V QA/QC  $                           15,000  $                       6,244  $                  8,756 

Commission Staff 10,000$                            $                                -    $                10,000 

Stakeholder Advisory Group 30,000$                            $                    32,505  $                 (2,505)

Ameren Coordination/Program Design  $                              5,000  $                       4,088  $                      912 

Statewide TRM Review and Participation  $                           70,000  $                    59,176  $                10,824 

Other Non-Program Activities  $                        622,070  $                  631,335  $                 (9,265)

Non-Program Specific Evaluation Efforts  $                        762,070  $                 741,530  $               20,540 

Contingency Funds  $                           18,500  $                               -    $               18,500 

PY9 Total  $             2 ,493,070  $       2 ,489,171  $           3 ,899 

* As needed, budget is re-allocated between tasks from others where spend was lower than expected.

AIC PY9 Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs
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Figure 2. Transition Period Q3 2018 Evaluation Expenditures 

 

Figure 3. 2018 Program Year Q3 2019 Evaluation Expenditures 

 

TP Budget* Expensed to Date Remaining

Impact EM&V 293,250$                          $                  279,114  $                14,136 

Process EM&V  $                        169,950  $                  167,469  $                  2,481 

Report Development  $                        113,300  $                  111,646  $                  1,654 

Program Specific Evaluation Efforts  $                        576,500  $                 558,229  $               18,271 

Independent EM&V QA/QC  $                           10,000  $                       5,550  $                  4,450 

Stakeholder Advisory Group  $                              5,000  $                       4,474  $                      526 

Statewide TRM Review and Participation 15,000$                            $                    18,559  $                 (3,559)

Other Non-Program Activities  $                        423,175  $                  442,117  $              (18,942)

Non-Program Specific Evaluation Efforts  $                        453,175  $                 470,700  $             (17,525)

Transition Period Total  $             1 ,029,675  $       1 ,028,929  $              746 

* As needed, budget is re-allocated between tasks from others where spend was lower than expected.

AIC TP Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs

2018 Budget Expensed to Date Remaining

Impact EM&V 1,129,208$                      $                  305,523  $             823,685 

Process EM&V  $                        677,525  $                  183,314  $             494,211 

Report Development  $                        451,683  $                  122,209  $             329,474 

Program Specific Evaluation Efforts  $                    2,258,416  $                 611,046  $         1,647,371 

Independent EM&V QA/QC  $                           30,000  $                                -    $                30,000 

Stakeholder Advisory Group  $                           90,000  $                    63,795  $                26,205 

Statewide TRM Review and Participation 196,400$                          $                    72,135  $             124,265 

Other Non-Program Activities  $                        684,270  $                  288,305  $             395,966 

Non-Program Specific Evaluation Efforts  $                    1,000,670  $                 424,235  $            576,436 

2018 Total  $            3 ,259,087  $       1 ,035,280  $   2,223,806 

AIC 2018 Evaluation of the Commercial, Industrial, and Residential Energy Efficiency Programs


